Nevada Environmental Response Trust 2018 Milestones

2018 Priority Date
1. Monitor and Report Mass Flux at identified transects June 30™
semiannually
2. Continue optimized management of the GWETS to maintain Dec 31*
existing hydraulic capture
3. GWETS Up-time >95% Dec 31%
4. Weir Treatment Plant to operate without TSS or Perchlorate Dec 31*
Excursion Measured at OQutfall (After delivery at SNWA Flange)
5. AP-5 Solution Treatment (Decision/Options) April 30"
6. AP-5 Pond Closure (Contingent on item #5) Dec 31%
7. Installation of NERT COPC Treatment Plant on TIMET Site Dec 31%
(Perchlorate and Chromium)
8. Unit 4/5 Investigation Data Submittal (DVSR/EDD) July 31%
9. Phase I RI Field Work Completed Sept 30%
10. Treatability Studies/Pilots -
a. SWF Treatability Study Report Submitted Sept 30"
b. In-situ Chrome Treatability Study Report Submitted March 30™
¢. Vacuum Enhanced Recovery Pilot Report Submitted Sept 30"
d. Unit 4 In-Situ Bio Field Work Start June 30
e. Las Vegas Wash Bio Treatability Study Field Work Start Dec 31
f. Galleria Rd ZVI Field Work Start June 30"
g. Galleria Rd In-situ Bio Field Work Start June 30"
h. H2 Bio Reactor Pilot Test Start (APT Water) Dec 31*
11. AECOM Temperature Survey (DTS) Field Work Complete March 30®
12. AECOM Phase [ Well Installation Report Submitted Sept 30"
13. AECOM Phase 11 Well Installation WP Submitted Dec 31*
14. Phase VI Groundwater Model (Include F & T) Submit Dec 31%
15. Implement Independent Cost Evaluations on identified projects June 30"
16. Greener Cleanups — Submit Work Plan with anticipated costs, June 30"
expected benefits, and timeframes to implement selected BMP’s in
2018.
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